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Grant Number:
B-08-DN-29-0001

Grantee Name:
State of Missouri

Grant Amount:
$42,664,187.00

Estimated PI/RL Funds:
$6,079,295.62

Obligation Date: Award Date:

03/13/2013

Contract End Date:
Submitted - Await for Review

Review by HUD:

Total Budget:
$48,743,482.62

Disasters:

NSP

Declaration Number

Narratives
Areas of Greatest Need:

Disaster Damage A.AREAS OF GREATEST NEED Indicator sources used to conduct needs assessment: A. HUD-developed Census Block
Group files (HUD) that included criteria such asincome eligibility and foreclosure/abandonment risk scores based on multiple variables. B.
Fiscal Year 2008 Annual Average Unemployment Rates by Census Tract (UR)provided by the Bureau of Labor Statistics. Annual average
rates remove data fluctuations due to seasonality or major layoff events that can influence numbers substantially when considering any
individual month or geography. C. 2007 Home Mortgage Disclosure Act (HMDA) - Loan Application Register files (LAR) provided by the
Federal Financial Institutions Examination Council.Data was aggregated to Census Tract geography. LAR files provide detailedmetropolitan
area statistics on home loan applications reported under HMDA requirements. Indicator sources were analyzed and mapped at a Census
Block Group level to show areas of overlap and thereby allow the prioritizing of program efforts into three levels B.DISTRIBUTION AND USES
OF FUNDS- There are 3 main Categories in the Missouri State Plan&rsquos Method of Distribution. There are 3 potential types of applicants
to the Missouri NSP fund (local governments, the state housing finance agency, and qualified non-profits). Each category restricts the type of
applicant to the fund. Each category also restricts the applicants to areas of greatest need as defined above as Tier One, Tier Two and Tier
Three. NSP ACTIVITY APPLICANT NSP ALLOCATION AMOUNT - Method of distribution State and Local Administration/Planning
$4,266,418 Category 1 (Tier 1 &ndash All Eligible Activities) Units of Local Government only $23,531,722 Category 2 ( State wide Purchase
Assistance of Foreclosed Properties) Missouri Housing Development Commission (State Housing Finance Agency) $4,200,000; Category 3
(Tier 1, 2, 3 &ndash Restricted to 50% of LMMI Activities Only; Units of Local Government or Non-Profits $10,666,047 GRAND TOTAL
$42,664,187 PROJECT DATES AND DURATION OF ASSISTANCE:The State's program will commence March 11, 2009 and end July 2013.
C.ELIGIBLE USES / ELIGIBLE ACTIVITIES A. Establish financing mechanisms for purchase and redevelopment of foreclosed upon homes
and residential properties using NSP funds is eligible under HERA §2301(c)(3)(A).&bullAs an activity delivery cost for an eligible
activity(designing and setting it up)&bull Financing of a NSP eligible activity, to carry out that activity, is eligible as part of that activity.B.
Purchase and rehabilitate homes and residential properties that have been abandoned or foreclosed upon, in order to sell, rent or redevelop
such homes and Properties &bullAcquisition &bullDisposition &bullRelocation &bullDirect Homeownership assistance &bullEligible
rehabilitation and preservation activities for homes and other residential properties &bullHousing counseling for those seeking to take part in
the activity C.Establish land banks for homes that have been foreclosed upon &bullAcquisition&bullDisposition (includes maintenance)
D.Demolish blighted structures. Clearance, for blighted structures only E.Redevelop demolished or vacant properties.&bullAcquisition
&bullDisposition&bullPublic facilities and improvements&bullHousing Counseling Public Services (limited to prospective purchasers or tenants
of redeveloped properties)&bullRelocation&bullNew housing construction &bullDirect homeownership assistance&bull57-0.204activities by
Community Based Development Organizations PROJECT LOCATIONS/RESPONSIBLE ORGANIZATION Belton, Cape Girardeau,
Carterville,Columbia, Elsberry, Florissant,Independence,Jefferson City,Jefferson County, Joplin,Kansas City, Oronogo,
Sikeston,Springfield,St. Charles,St. Joseph,St. Louis,St. Louis County,Troy,Truesdale,Warrenton,Webb City,Missouri Housing Development
Commission (downpayment assistance &ndash statewide.

Distribution and and Uses of Funds:

RECOVERY NEEDS Category A&mdashFinancing Mechanism Budgeted amount - $4,329,823 Performance measure (units) &ndash 335
This category was deemed a lower priority for the use of NSP funds as we will be addressing this on a state-wide basis through MHDC.
MHDC is a nationally recognized, premier housing finance agency that oversees a variety of tools aimed at affordable housing and maintains
the states expertise in the subject. Category B--Purchase and Rehabilitation Budgeted amount for Category One- $18,668,821 Budgeted
amount for Category Three - $5,333,023 Performance measure (units) &ndash 745 The state takes the position that this activity represents
the greatest impact in trying to stabilize any neighborhood or community. The opportunity to return decent, safe and sanitary housing to the
community and at the same time provide opportunities to homebuyers to gain access to quality housing, not only provides an asset for the

Active

QPR Contact:Grant Status:
No QPR Contact Found
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$1,167,964.03

N/A

$34,530,671.69

$1,089,054.08

$1,286,629.11

$1,275,262.48

Total Obligated

$4,624,322.29

$0.00

Total Funds Expended

Total Projected Budget from All Sources

     Program Income Drawdown

This Report Period

Total Budget

$47,244,039.37

$444,093.83 $5,919,674.00

Match Contributed

     Program Funds Drawdown

To Date

$33,069,231.59

$47,132,773.40

$47,244,039.37

Overall

Program Income Received

$799,359.28

$799,359.28

individual family, but also provides a positive economic impact to the community and to the state. Category C&mdashLand Banks Budgeted
amount - $1,561,079 Performance measure (units) - 648 The capacity of local governments is critical to the success of this activity.Existence
of Land Clearance Redevelopment Authorities or other entities at the local level was a key influence in providing a recommendation for
funding for this activity. Without the capacity, use of the NSP funding, may trigger hardships for the city, as well as the neighborhood, in the
future. Category D&mdashDemolition Budgeted amount - $645,703 Performance measure (units) - 67 Applications struggled in connecting
demolition to eligibility in addressing low LMMI benefit. Unlike using the slum and blight national objective, which is not eligible to apply to NSP
funds, where the demolition is the sole activity, demolishing homes under LMMI requires an eligible direct housing activity or eligible area wide
benefit attached to the demolition activity. Category E&mdashRedevelopment Budgeted amount for Category One- $2,526,297 Budgeted
amount for Category Three - $5,333,024 Performance measure (units) - 228 Although several communities included new construction in their
applications, the biggest issue in this category is the 18-month turn obligation period and the city&rsquos ability to accomplish task in time
frame. Narrative Summaries: Belton &ndash Project is multijurisdictional, including Liberty and Raytown. Project consists of
acquisition/rehabilitation of foreclosed homes.Cape Girardeau &ndash Project consists of acquisition/rehabilitation of foreclosed homes.
Carterville &ndash Project consists of acquisition/rehabilitation of foreclosed homes.Columbia - Project consists of acquisition/rehabilitation of
foreclosed homes, land banking and new construction.Elsberry - Project consists of acquisition/rehabilitation of foreclosed homes. Florissant -
Project consists of acquisition/rehabilitation of foreclosed homes.Independence - Project consists of acquisition/rehabilitation of foreclosed
homes, land banking, demolition and redevelopment activities. Jefferson City - Project consists of acquisition/rehabilitation of foreclosed
homes. Jefferson County - Project consists of acquisition/rehabilitation of foreclosed homes. Joplin - Project consists of
acquisition/rehabilitation of foreclosed homes and redevelopment activities. Kansas City - Project consists of cquisition/rehabilitation of
foreclosed homes. Oronogo - Project consists of acquisition/rehabilitation of foreclosedhomes. Sikeston - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, demolition and redevelopment activities. Springfield - Project consists of
acquisition/rehabilitation of foreclosed homes. St. Charles - Project consists of acquisition/rehabilitation of foreclosed homes. St. Joseph -
Project consists of acquisition/rehabilitation of foreclosed homes, land banking and redevelopment activities. St. Louis - Project consists of
acquisition/rehabilitation of foreclosed homes, land banking, financing and redevelopment activities. St. Louis County - Project consists of
acquisition/rehabilitation of foreclosed homes, plus demolition. Troy - Project consists of acquisition/rehabilitation of foreclosed
homes.Truesdale - Project consists of acquisition/rehabilitation of foreclosed homes. Warrenton - Project consists of acquisition/rehabilitation
of foreclosed homes.Webb City - Project consists of acquisition/rehabilitation of foreclosed homes, plus demolition. Missouri Housing
Development Commission &ndash Project consists of statewide downpayment assistance.

Definitions and Descriptions:

Low Income Targeting:

Acquisition and Relocation:

Public Comment:

$2,443,226.51 $39,154,993.98Total Funds Drawdown
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The State of Missouri has expended 91.21% of its allocation plus program income to date. We are currently 25.21%
expended on the 25% setaside requirement. We anticipate we will expend approximately 30-35% of our total NSP
allocation plus program income on the 25% requirement. Projects continue to market rehabilitated and redeveloped
properties for sale. Subgrantees reported total sales or rentals of sixteen properties this quarter. Individual progress
narratives for each subgrantee are contained at the -009 activity for each project.

Overall Progress Narrative:

Progress Toward Required Numeric Targets

$2,967,971.24

$0.00

To Date

Limit on Public Services

$1,089,054.08

0.00%
0.00%

Overall Benefit Percentage (Projected)

$2,967,971.24

Requirement

Limit on State Admin $0.00

$0.00

Limit on Admin/Planning

$6,399,628.05

Required

$4,266,418.70

Minimum Non-Federal Match

Progress Toward Activity Type Targets

Progress Toward National Objective Targets
National Objective Target Actual
NSP Only - LH - 25% Set-Aside $10,666,046.75 $12,374,175.67

Overall Benefit Percentage (Actual)

Project Summary
Project #, Project Title This Report Period To Date

Program Funds
Drawdown

Project Funds
Budgeted

Program Funds
Drawdown

9999, Restricted Balance $0.00 $0.00 $0.00

Belton 2008-DN-01, City of Belton $0.00 $792,690.50 $385,480.12

Cape Girardeau 2008-DN-02, City of Cape Girardeau $0.00 $604,963.91 $271,981.37

Cape Girardeau 2008-DN-301, Cape Girardeau $0.00 $532,368.14 $289,645.14

Carterville 2008-DN-03, City of Carterville $0.00 $4,322.00 $4,322.00

Columbia 2008-DN-04, City of Columbia $90,504.82 $680,841.10 $481,221.46

DED/CAT1/CAT 3 Administration, ADMIN $114,676.56 $2,042,538.00 $1,515,851.19

Elsberry 2008-DN-05, City of Elsberry $0.00 $334,352.16 $262,546.00

Florissant 2008-DN-06, City of Florissant $0.00 $2,027,026.42 $1,145,139.56

Gladstone 2008-DN-302, Gladstone $0.00 $3,722,033.73 $2,732,387.43

HSTCC 2008-DN-307, HSTCC $160,724.84 $760,150.00 $657,448.84

Independence 2008-DN-07, City of Independence $299,090.00 $2,283,214.55 $1,877,074.44
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Independence 2008-DN-303, Independence $170,156.28 $2,803,875.00 $1,960,009.51

Jefferson City 2008-DN-08, City of Jefferson $0.00 $542,082.88 $424,175.44

Jefferson County 2008-DN-09, Jefferson County $0.00 $0.00 $0.00

Joplin 2008-DN-10, City of Joplin $0.00 $668,723.00 $144,053.31

Kansas City 2008-DN-11, Kansas City $0.00 $1,162,997.00 $1,087,502.44

MHDC-CAT2, MHDC - HOA $0.00 $4,200,000.00 $4,200,000.00

Oronogo 2008-DN-12, City of Oronogo $0.00 $0.00 $0.00

Sikeston 2008-DN-13, City of Sikeston $19,293.27 $876,707.00 $493,357.95

Springfield 2008-DN-14, City of Springfield $48,134.32 $1,674,504.67 $1,393,824.77

Springfield 2008-DN-304, Springfield $0.00 $785,879.55 $785,000.00

St. Charles 2008-DN-15, City of St. Charles $0.00 $829,163.48 $510,893.93

St. Joseph 2008-DN-16, City of St. Joseph $34,341.70 $3,052,479.50 $2,203,399.55

St. Louis 2008-DN-17, City of St. Louis $192,997.00 $2,362,430.00 $831,411.00

St. Louis 2008-DN-305, St. Louis $0.00 $1,600,000.00 $1,600,000.00

St. Louis County 2008-DN-18, St. Louis County $0.00 $7,804,074.22 $4,084,013.19

St. Louis County 2008-DN-306, St. Louis County $145,343.69 $3,262,055.40 $2,918,718.22

Troy 2008-DN-19, City of Troy $0.00 $976,882.18 $844,989.00

Truesdale 2008-DN-20, City of Truesdale $0.00 $586,783.52 $448,398.00

Warrenton 2008-DN-21, City of Warrenton $0.00 $1,015,674.17 $676,223.00

Webb City 2008-DN-22, Webb City $0.00 $379,641.00 $301,604.83
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Activities

Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$372,022.44

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$372,022.44

$90,168.50

$0.00

$0.00

$372,022.44

$198,730.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL001

$90,168.50

$0.00

$90,168.50

Apr 1 thru Jun 30, 2012

Activitiy Category:

$173,292.36

$0.00

N/A

03/11/2013

$90,168.50

To Date

03/11/2009

$372,022.44

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - ACQActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$111,442.58$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/6# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $198,730.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

5/6# of Housing Units 1

5/6# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$182,556.47

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$182,556.47

$11,406.86

$0.00

$0.00

$182,556.47

$135,911.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL002

$11,406.86

$0.00

$11,406.86

Apr 1 thru Jun 30, 2012

Activitiy Category:

$46,645.28

$0.00

N/A

03/11/2013

$11,406.86

To Date

03/11/2009

Direct Benefit (Households)

$182,556.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting by owner and/or renter will be reported upon sale/disposition of property ( activity #BEL009).

Location Description:

Activity Progress Narrative:

Belton - REHABActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Properties 0

0/39#Energy Star Replacement Windows 0

0/3#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/3#Efficient AC added/replaced 0

0/3#Replaced thermostats 0

$0.00     Program Funds Drawdown $135,911.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/3#Replaced hot water heaters 0

0/44#Light Fixtures (indoors) replaced 0

0/6#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/3#Dishwashers replaced 0

0/0#Units with solar panels 0

0/7#Low flow toilets 0

0/8#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/5# of Housing Units 0

4/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

9

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$50,503.48

N/A City of Belton

Total Projected Budget from All Sources

Match Contributed

$50,503.48

$6,517.42

$0.00

$0.00

$50,503.48

$25,226.67

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL008

$6,517.42

$0.00

$6,517.42

Apr 1 thru Jun 30, 2012

Activitiy Category:

$23,990.65

$0.00

N/A

03/11/2013

$6,517.42

To Date

03/11/2009

N/A

$49,217.32

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Belton - ADMActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $25,226.67
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Belton

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$54.24

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

BEL009

$0.00

$405,951.92

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting by owner and/or renter are reported here for all BEL activities upon sale/disposition of property.
Housing units are counted on other BEL activities.

Location Description:

The city currently owns one property, and are in the process of buying a second property. We have completed and sold four
houses, when the new property and property to be purchased are completed, we will have met our goal for 6 properties/housing
units/single family units. We have acquired a total of 5 properties, housing units, single family units. We have
cleared/demolished one property, housing units, single family unit, which was also sold to person < 50%. We have constructed
one new property, housing unit, single family unit, which was also sold to person < 50%. We have disposed of four properties,
two to < 50% household/owner households and two to < 120% household/owner households. We have four rehabilitation/
reconstruction properties, housing units, single family units; one for a < 50% household/owner households and three for <
120% household.

Activity Progress Narrative:

Belton-DispositionActivity Title:

Project Number:

Belton 2008-DN-01

Project Title:

City of Belton

$0.00$0.00City of Belton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri112 Brentwood Dr 64012-Belton Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 1/0 4/6# of Households 0 0 75.00

0 2/0 1/0 4/6# Owner Households 0 0 75.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$330,264.60

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$330,264.60

$68,902.69

$0.00

$0.00

$330,264.60

$259,686.61

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG001

$68,902.69

$0.00

$68,902.69

Apr 1 thru Jun 30, 2012

Activitiy Category:

$68,902.69

$0.00

N/A

03/11/2013

$68,902.69

To Date

03/11/2009

$328,589.30

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cape G - ACQActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $259,686.61
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$108,278.12

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$108,278.12

$5,837.69

$0.00

$0.00

$108,278.12

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG002

$5,837.69

$0.00

$5,837.69

Apr 1 thru Jun 30, 2012

Activitiy Category:

$108,278.12

$0.00

N/A

03/11/2013

$5,837.69

To Date

03/11/2009

Direct Benefit (Households)

$108,278.12

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cape G - REHABActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$114,014.95

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$114,014.95

$32,930.74

$0.00

$0.00

$114,014.95

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG007

$32,930.74

$0.00

$32,930.74

Apr 1 thru Jun 30, 2012

Activitiy Category:

$114,014.95

$0.00

N/A

03/11/2013

$32,930.74

To Date

03/11/2009

Direct Benefit (Households)

$114,014.95

Total Funds Expended

Responsible Organization:

$0.00

Homeownership Assistance to low- and moderate-income Under Way

Activity Description:

Location Description:

Owner household and beneficiary information is being reported under Disposition for this activity CG009. Only units are being
reported here.

Activity Progress Narrative:

Cape G - FINANCINGActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 3

3/4# of Singlefamily Units 3

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri1935 Benjamin Street 63701-Cape Girardeau Match / N

Missouri241 O&#039;Connell Street 63701-Cape Girardeau Match / N

Missouri62 Rivercrest Drive 63701-Cape Girardeau Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

2 1/0 2/0 3/0# of Households 1 3 100.00

2 1/0 2/0 3/0# Owner Households 1 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$26,952.75

N/A City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$26,952.75

$2,450.25

$0.00

$0.00

$26,952.75

$12,294.76

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG008

$2,450.25

$0.00

$2,450.25

Apr 1 thru Jun 30, 2012

Activitiy Category:

$7,350.75

$0.00

N/A

03/11/2013

$2,450.25

To Date

03/11/2009

N/A

$19,645.51

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Cape G - ADMActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $12,294.76
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

CG009

$0.00

$324,000.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting will be reported here for CG001 when the units are rehabilitated and sold. Housing units are
reported at other CG activities.

Location Description:

The city has completed and sold three properties. An additional property has been purchased with program income and bids for
rehabilitation are being prepared.

Activity Progress Narrative:

Cape Girardeau - DispositionActivity Title:

Project Number:

Cape Girardeau 2008-DN-02

Project Title:

City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 3/4# of Households 0 0 33.33

0 1/0 0/0 3/4# Owner Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$299,491.49

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$299,491.49

$108.74

$16,000.00

$0.00

$299,491.49

$215,713.09

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL002

$89,757.39

$0.00

$5,108.74

Apr 1 thru Jun 30, 2012

Activitiy Category:

$55,685.49

$0.00

N/A

03/11/2013

$108.74

To Date

03/11/2009

Direct Benefit (Households)

$266,289.84

Total Funds Expended

Responsible Organization:

$89,757.39

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity are included in the proposed and actual numbers for the sale/disposition of the
properties at activity COL009. Because households do not benefit until the unit is sold or rented, no actual beneficiary is
recorded here.

Location Description:

Activity Progress Narrative:

Columbia - REHABActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$215,713.09$89,757.39City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$84,648.65     Program Funds Drawdown $210,604.35
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$66,101.36

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$66,101.36

$7,942.18

$0.00

$0.00

$66,101.36

$55,657.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL004

$2,942.18

$0.00

$2,942.18

Apr 1 thru Jun 30, 2012

Activitiy Category:

$5,444.36

$0.00

N/A

03/11/2013

$7,942.18

To Date

03/11/2009

Area Benefit (Census)

$61,101.36

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Acquisition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - LBAActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $55,657.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$19,394.87

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$19,394.87

$2,286.69

$0.00

$0.00

$19,394.87

$7,347.45

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL005

$2,286.79

$0.00

$2,286.79

Apr 1 thru Jun 30, 2012

Activitiy Category:

$3,030.87

$0.00

N/A

03/11/2013

$2,286.69

To Date

03/11/2009

Area Benefit (Survey)

$10,378.32

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - LBDActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/12# of Housing Units 0

8/12# of Singlefamily Units 0

$0.00     Program Funds Drawdown $7,347.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$48,488.38

N/A City of Columbia

Total Projected Budget from All Sources

Match Contributed

$48,488.38

$0.00

$0.00

$0.00

$48,488.38

$38,352.60

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL008

$5,856.17

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$5,874.38

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$44,226.98

Total Funds Expended

Responsible Organization:

$5,856.17

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Columbia - ADMActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$38,352.60$5,856.17City of Columbia

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$5,856.17     Program Funds Drawdown $38,352.60
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Columbia

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

COL009

$0.00

$70,035.10

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to
all COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is compiled and reported on this activity. Housing units are reported at other COL
activities

Location Description:

The city has purchased 8 properties. Four have been rehabbed. One property has sold. Four additional properties are being
land banked until feasibility studies have been completed on all properties to determine the cost effectiveness for rehabilitating
the properties. One property has been identified for demolition

Activity Progress Narrative:

Columbia - DispositionActivity Title:

Project Number:

Columbia 2008-DN-04

Project Title:

City of Columbia

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Housing Units 0

1/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/5 1/0 1/12# of Households 0 0 100.00

0 0/0 1/0 1/7# Owner Households 0 0 100.00

0 0/5 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$698,086.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$698,086.00

$0.00

$0.00

$0.00

$698,086.00

$507,062.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED ADMIN

$33,304.56

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$507,062.19

Total Funds Expended

Responsible Organization:

$33,304.56

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED AdministrationActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$507,062.19$33,304.56State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$33,304.56     Program Funds Drawdown $507,062.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,344,452.00

N/A State of Missouri

Total Projected Budget from All Sources

Match Contributed

$1,344,452.00

$0.00

$0.00

$0.00

$1,344,452.00

$1,008,789.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

DED NSP Consultant - ADMIN

$81,372.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$1,008,789.00

Total Funds Expended

Responsible Organization:

$81,372.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

DED NSP Consultant - ADMINActivity Title:

Project Number:

DED/CAT1/CAT 3 Administration

Project Title:

ADMIN

$1,008,789.00$81,372.00State of Missouri

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$81,372.00     Program Funds Drawdown $1,008,789.00

36

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,452.84

NSP Only - LMMI City of Elsberry

Total Projected Budget from All Sources

Match Contributed

$1,452.84

$1,452.84

$0.00

$1,350.00

$1,452.84

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

ELS009

$1,452.84

$73,156.16

$1,452.84

Apr 1 thru Jun 30, 2012

Activitiy Category:

$1,452.84

$0.00

N/A

03/11/2013

$1,452.84

To Date

03/11/2009

Direct Benefit (Households)

$1,452.84

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
ELS-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Four SFH units will be acquired and rehabbed under
the projects, and one property may be a potential short-term rental until the property is sold. # of Housing units are reported at
other ELS activities.

Location Description:

Project is progressing well. Rehab is complete on all units. One has been rented.

Activity Progress Narrative:

Elsberry - DISPActivity Title:

Project Number:

Elsberry 2008-DN-05

Project Title:

City of Elsberry

$0.00$0.00City of Elsberry

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 1/5# of Households 0 0 100.00

0 0/0 1/0 1/4# Owner Households 0 0 100.00

0 0/0 0/0 0/1# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,406,070.68

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$1,406,070.68

$172,449.77

$0.00

$0.00

$1,406,070.68

$686,877.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO002

$172,449.77

$0.00

$172,449.77

Apr 1 thru Jun 30, 2012

Activitiy Category:

$427,095.91

$0.00

N/A

03/11/2013

$172,449.77

To Date

03/11/2009

Direct Benefit (Households)

$1,113,973.47

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity FLO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Florissant - REHABActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $686,877.56
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/7# of Housing Units 0

7/7# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$113,395.25

N/A City of Florissant

Total Projected Budget from All Sources

Match Contributed

$113,395.25

$2,531.25

$0.00

$0.00

$113,395.25

$65,842.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO008

$2,531.25

$0.00

$2,531.25

Apr 1 thru Jun 30, 2012

Activitiy Category:

$8,387.25

$0.00

N/A

03/11/2013

$2,531.25

To Date

03/11/2009

N/A

$74,229.25

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Florissant - ADMActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $65,842.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Florissant

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

FLO009

$0.00

$521,906.42

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
FLO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at other FLO
activities.

Location Description:

NSP funds this quarter assisted with the rehabilitation of 1 previously foreclosed property in the City of Florissant. This quarter,
$172,449.77 was expended for this property. All other properties have been sold. Rehabilitation is almost complete on 18 St.
Laurence. To date 100% of acquisition funds have been expended; 71% of administration funds have been expended; 100% of
rehabilitation funds have been expended and have used PI for the additional rehab costs; overall 98% of our $1,505,120
allocation has been expended.

Activity Progress Narrative:

Florissant - DISPActivity Title:

Project Number:

Florissant 2008-DN-06

Project Title:

City of Florissant

$0.00$0.00City of Florissant

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 6/7# of Households 0 0 16.67

0 0/0 1/0 6/7# Owner Households 0 0 16.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$275,941.81

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$275,941.81

$0.00

$0.00

$0.00

$275,941.81

$230,897.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$941.81

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

$231,838.99

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ACQActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$230,897.18$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $230,897.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

19/19# of Housing Units 0

12/12# of Multifamily Units 12

7/7# of Singlefamily Units -12

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

47

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$810,318.57

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$810,318.57

($43,530.50)

$0.00

$0.00

$810,318.57

$611,971.82

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND002

$162,944.08

$0.00

$257.89

Apr 1 thru Jun 30, 2012

Activitiy Category:

$657.57

$0.00

N/A

03/11/2013

($43,530.50)

To Date

03/11/2009

Direct Benefit (Households)

$612,371.50

Total Funds Expended

Responsible Organization:

$162,944.08

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Indpendence - REHABActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$611,971.82$162,944.08City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$162,686.19     Program Funds Drawdown $611,713.93
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

7/10# of Housing Units 0

7/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$6,119.16

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$6,119.16

$0.00

$44,764.00

$0.00

$6,119.16

$5,728.56

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND005

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$305.35

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Area Benefit (Census)

$6,033.91

Total Funds Expended

Responsible Organization:

$0.00

Land Banking - Disposition (NSP Only) Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - LBDActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$5,728.56$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Properties 0

0/0Hours Maintaining Banked Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/13# of Housing Units 0

$0.00     Program Funds Drawdown $5,728.56
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/13# of Singlefamily Units 0

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

4530 3528 14459# of Persons 55.73
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$952,961.59

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$952,961.59

$50,001.90

$0.00

$0.00

$952,961.59

$936,253.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND006

$216,379.01

$0.00

$104,035.26

Apr 1 thru Jun 30, 2012

Activitiy Category:

$105,961.59

$0.00

N/A

03/11/2013

$50,001.90

To Date

03/11/2009

Direct Benefit (Households)

$919,533.04

Total Funds Expended

Responsible Organization:

$112,343.75

Construction of new housing Under Way

Activity Description:

Total households benefitting for this activity will be reported at the time of sale/disposition under the Disposition activity
(IND009).

Location Description:

Activity Progress Narrative:

Independence - REDEVActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$936,253.90$112,343.75City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$112,343.75     Program Funds Drawdown $813,571.45
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

4/4# of Housing Units 0

4/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND006a

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of public facilities Under Way

Activity Description:

Neighborhood public facilities redevelopment project (new sidewalks, curbs, gutters, sewer extension, etc.) to support 2 blocks
of vacant NSP property redevelopment.

Location Description:

Activity Progress Narrative:

Independence - PFActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$0.00$0.00City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

22/22# of Housing Units 22

22/22# of Singlefamily Units 22

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri - Not Validated / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$140,127.47

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$140,127.47

($6,213.50)

$40,000.00

$0.00

$140,127.47

$117,882.32

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND008

$24,060.06

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$1,159.28

$0.00

N/A

03/11/2013

($6,213.50)

To Date

03/11/2009

N/A

$119,041.60

Total Funds Expended

Responsible Organization:

$24,060.06

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Independence - ADMActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$117,882.32$24,060.06City of Independence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$24,060.06     Program Funds Drawdown $117,882.32
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

IND009

$0.00

$109,490.55

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting for the Independence DN-07 project (activities IND002, IND006)are reported here at the time of
sale/disposition. # of Housing units are reported at other IND activities.

Location Description:

During the second quarter of 2012 the developer of the Overton Street NSP Redevelopment Project completed construction of
a second single family infill home and continued marketing the sale of two remaining single family, Energy Star certified, home
ownership opportunities. Habitat for Humanity reached 50% completion on reconstructing a demolished, dangerous foreclosure
to provide an accessible single-family home for purchase by a low-income buyer. The Northwest CDC continued to market the
sale of two substantially rehabilitated single-family homes to middle-income home buyers in the Norledge Place mixed-income
redevelopment project. The Norledge Place project is 100% constructed with a total of five NSP single family homeownership
opportunities created on previously vacant property. The affordability of all properties in the Norledge Place project area is
enhanced by 25 years of real estate property tax abatement and Energy Star efficiency. Two units remain to be sold. Marketing
of two fully rehabilitated single-family foreclosures in partnership with Neighborhood Housing Services of Kansas City resulted
in the sale of one and issuance of a purchase contract for the other to LMMI qualifying households. One single family
acquisition-rehabilitation homebuyer project remains at 25% completion, and three acquisitions remain mothballed pending
receipt of additional program income

Activity Progress Narrative:

Independence - DISPActivity Title:

Project Number:

Independence 2008-DN-07

Project Title:

City of Independence

$0.00$0.00City of Independence

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 3/13# of Households 0 0 0.00

0 0/0 0/0 3/13# Owner Households 0 0 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$251,485.90

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$251,485.90

($40.10)

$0.00

$0.00

$251,485.90

$251,485.90

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($40.10)

To Date

03/11/2009

Direct Benefit (Households)

$251,485.90

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

>Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity JEF009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Jefferson City - ACQActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $251,485.90
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/6# of Housing Units 0

6/6# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

61

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$155,444.44

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$155,444.44

$7,806.44

$0.00

$0.00

$155,444.44

$141,077.54

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF002

$7,766.34

$0.00

$7,766.34

Apr 1 thru Jun 30, 2012

Activitiy Category:

$7,766.34

$0.00

N/A

03/11/2013

$7,806.44

To Date

03/11/2009

Direct Benefit (Households)

$148,843.88

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

>Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Jefferson City - REHABActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

4/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

$0.00     Program Funds Drawdown $141,077.54
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Jefferson CIty

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

JEF009

$0.00

$101,306.88

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
JEF-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Central MO Habitat for Humanity will report on two
of the six households when the housing unit is completed and sold. # of Housing units are reported at other JEF activities.

Location Description:

Activity Progress Narrative:

Jefferson City - DISPActivity Title:

Project Number:

Jefferson City 2008-DN-08

Project Title:

City of Jefferson

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 2/0 3/5# of Households 0 0 100.00

0 1/0 2/0 3/5# Owner Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$283,771.19

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$283,771.19

($6,228.81)

$0.00

$0.00

$283,771.19

$283,771.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($6,228.81)

To Date

03/11/2009

Direct Benefit (Households)

$283,771.19

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Kansas City - ACQActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

13/20# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

13/20# of Housing Units 0

$0.00     Program Funds Drawdown $283,771.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

13/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$811,299.81

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$811,299.81

$19,441.81

$0.00

$0.00

$811,299.81

$786,944.25

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$19,441.81

To Date

03/11/2009

Direct Benefit (Households)

$786,944.25

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity KAN009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Kansas City - REHABActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

14/20# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $786,944.25
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

14/20# of Housing Units 0

14/20# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$67,926.00

N/A City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$67,926.00

($13,213.00)

$0.00

$0.00

$67,926.00

$16,787.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN008

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

($13,213.00)

To Date

03/11/2009

N/A

$16,787.00

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Kansas City - ADMActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $16,787.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Kansas City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

KAN009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
KAN-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity.# of Housing units are reported at other KAN
activities to avoid duplication.

Location Description:

The City of Kansas City along with Swope Community Builders are continuing its efforts in the sell/ease-purchase of the homes
that are apart of the Missouri Neighborhood Stabilization Program. Currently, SCB has two (2) under contract as a
Lease/Purchase. SCB also has a third property under contract for sell. SCB has chosen a Universal Management (UM) as its
property manager to assist in the sell/lease-up of the remaining properties. Since the partnership, UM has received more than
100 calls on existing properties status. UM continues to maintain their presence on over 55 web sites, with broker notifications
along with its attendance of neighborhood meetings. SCB most recently hosted a &ldquoPublic Health and Safety Fair&rdquo,
at which more than 500 people were in attendance. NSP-MO booth was made available promote the existing homes that are
currently listed for sell/lease-purchase.

Activity Progress Narrative:

Kansas City-DISPActivity Title:

Project Number:

Kansas City 2008-DN-11

Project Title:

Kansas City

$0.00$0.00City of Kansas City

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/20# of Households 0 0 0

0 0/0 0/0 0/20# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Cape Girardeau

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$80,000.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-CG009

$0.00

$221,000.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for NSP3-CG activities are reported here. Because a national objective will not have been met
until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be
rented short-term prior to long-term homeownership. .# of Housing units are reported at NSP3-CG001 to avoid duplication.

Location Description:

Six homes have been acquired. One home is under rehab, two have been completed and three have sold.

Activity Progress Narrative:

NSP3-Cape Girardeau-DispositionActivity Title:

Project Number:

Cape Girardeau 2008-DN-301

Project Title:

Cape Girardeau

$0.00$0.00City of Cape Girardeau

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri1825 New Madrid St 63701-Cape Girardeau Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/3 0/0 3/3# of Households 1 1 66.67

0 2/3 0/0 3/3# Owner Households 1 1 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,705,426.11

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,705,426.11

$129,140.11

$0.00

$0.00

$1,705,426.11

$1,563,248.66

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD001

$129,140.11

$0.00

$129,140.11

Apr 1 thru Jun 30, 2012

Activitiy Category:

$140,426.11

$0.00

N/A

03/11/2013

$129,140.11

To Date

03/11/2009

Direct Benefit (Households)

$1,703,674.77

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ACQActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$1,563,248.66$0.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

28/0# of Properties 18

This Report Period Cumulative Actual Total / Expected

Total Total

28/40# of Housing Units 3

$0.00     Program Funds Drawdown $1,563,248.66
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

28/40# of Singlefamily Units 3

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,347,697.91

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$1,347,697.91

$45,379.85

$0.00

$0.00

$1,321,756.14

$922,913.27

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD002

$45,379.85

$0.00

$45,379.85

Apr 1 thru Jun 30, 2012

Activitiy Category:

$398,756.14

$0.00

N/A

03/11/2013

$45,379.85

To Date

03/11/2009

Direct Benefit (Households)

$1,321,669.41

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REHABActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$922,913.27$0.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

25/0# of Properties 6

0/190#Energy Star Replacement Windows 0

0/15#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/15#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $922,913.27
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/15#Replaced thermostats 0

0/15#Replaced hot water heaters 0

0/152#Light Fixtures (indoors) replaced 0

0/29#Light  fixtures (outdoors) replaced 0

0/15#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/26#Low flow toilets 0

0/21#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/11#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

25/38# of Housing Units 0

25/38# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$333,927.56

NSP Only - LMMI City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$333,927.56

$47,810.25

$0.00

$0.00

$309,021.95

$97,102.22

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD006

$47,810.25

$0.00

$47,810.25

Apr 1 thru Jun 30, 2012

Activitiy Category:

$205,521.95

$0.00

N/A

03/11/2013

$47,810.25

To Date

03/11/2009

Direct Benefit (Households)

$302,624.17

Total Funds Expended

Responsible Organization:

$0.00

Construction of new housing Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP30-GLAD009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-GLAD activities.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-REDEVActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$97,102.22$0.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/2#Low flow toilets 0

0/2#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$0.00     Program Funds Drawdown $97,102.22
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/2#Sites re-used 0

0/2#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/2# of Housing Units 1

3/2# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$276,538.43

N/A City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$276,538.43

$21,673.03

$0.00

$0.00

$274,113.43

$135,623.28

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD008

$21,673.03

$0.00

$21,673.03

Apr 1 thru Jun 30, 2012

Activitiy Category:

$83,988.43

$0.00

N/A

03/11/2013

$21,673.03

To Date

03/11/2009

N/A

$219,611.71

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-ADMINActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $135,623.28
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Gladstone

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$144,609.37

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-GLAD009

$0.00

$926,908.73

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all NSP3-GLAD- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will
be rented short-term prior to long-term homeownership. # of Housing units are reported at other NSP3-GLAD activities to avoid
duplication.

Location Description:

Activity Progress Narrative:

NSP3-Gladstone-DISPActivity Title:

Project Number:

Gladstone 2008-DN-302

Project Title:

Gladstone

$0.00$0.00City of Gladstone

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri300 SW 4th St 64063-Lees Summit Match / N

Missouri16313 Rebecca 64012-Belton Match / N

Missouri11509 W Anderson 64054-Sugar Creek Match / N

Missouri6301 N Broadway 64118-Gladstone Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 17/40 0/0 17/40# of Households 4 4 100.00

0 17/40 0/0 17/40# Owner Households 4 4 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$711,516.93

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$711,516.93

$5,400.00

$0.00

$0.00

$707,016.93

$624,706.91

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-HST006

$166,124.84

$0.00

$5,400.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$7,016.93

$0.00

N/A

03/11/2013

$5,400.00

To Date

03/11/2009

Direct Benefit (Households)

$625,723.84

Total Funds Expended

Responsible Organization:

$166,724.84

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-HST009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-HSTCC-REDEVActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$624,706.91$166,724.84Harry S Truman Coordinating Council

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$160,724.84     Program Funds Drawdown $618,706.91
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Multifamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside Harry S Truman Coordinating Council

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$8,550.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-HST009

$0.00

$12,150.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-HST006 to
avoid duplication.

Location Description:

Eight properties have been acquired. Five homes have been completed and rented and the remaining three are in various
stages of rehab completion and being readied for prospective renters.

Activity Progress Narrative:

NSP3-HSTCC-DISPActivity Title:

Project Number:

HSTCC 2008-DN-307

Project Title:

HSTCC

$0.00$0.00Harry S Truman Coordinating Council

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri1314 Central 64801-Joplin Match / N

Missouri915 Central 64801-Joplin Match / N

Missouri828 S Picher 64801-Joplin Match / N

Missouri1323 Pennsylvania 64801-Joplin Match / N

Missouri1201 Murphy 64801-Joplin Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 5/8 0/0 5/8# of Households 2 2 100.00

0 5/8 0/0 5/8# Renter Households 2 2 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$675,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$675,000.00

$0.00

$12,734.00

$0.00

$675,000.00

$429,214.68

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND002

$116,841.25

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$429,214.68

Total Funds Expended

Responsible Organization:

$116,841.25

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting by owner and renter will be reported upon sale/disposition of property ( activity #NSP3-IND009).

Location Description:

Activity Progress Narrative:

NSP3-Independence-REHABActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$429,214.68$116,841.25City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/6# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$116,841.25     Program Funds Drawdown $429,214.68
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

12/12# of Housing Units 1

7/7# of Multifamily Units 7

5/5# of Singlefamily Units 5

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,800,000.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$1,800,000.00

$0.00

$0.00

$0.00

$1,800,000.00

$1,419,712.37

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND006

$52,417.84

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,419,712.37

Total Funds Expended

Responsible Organization:

$52,417.84

Construction of new housing Under Way

Activity Description:

Households benefitting for this activitiy will reported upon sale/disposition of property ( activity #NSP3-IND009).

Location Description:

Activity Progress Narrative:

NSP3-Independence-REDEVActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$1,419,712.37$52,417.84City of Independence

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

$52,417.84     Program Funds Drawdown $1,419,712.37
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

15/15# of Housing Units 0

15/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$178,875.00

N/A City of Independence

Total Projected Budget from All Sources

Match Contributed

$178,875.00

$0.00

$0.00

$0.00

$178,875.00

$1,797.19

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND008

$897.19

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$1,797.19

Total Funds Expended

Responsible Organization:

$897.19

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

NSP3-Independence-ADMINActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$1,797.19$897.19City of Independence

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$897.19     Program Funds Drawdown $1,797.19
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Independence

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-IND009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Performance measures for this activity include the total of projected units and households for NSP3-IND002 and NSP3-IND006
activities. National objective is met at the time the units are sold or rented. The relevant data is reported here. # of Housing
units are reported at respective NSP3-IND- activities to avoid duplication.

Location Description:

The City has contracted with Truman Heritage Habitat for Humanity to construct fifteen single family homes on vacant
residential lots, and acquire and rehab five foreclosed properties, to create homeownership opportunities for families at or
below 50% of median income. To date, construction and sell of nine single-family homes, and rehab and sell of four
foreclosures, to NSP-qualified home buyers has been completed by HFH. Seven families have been pre-qualified for purchase
of NSP assisted homes that are currently under construction by HFH. HFH vacant property infill construction activities include
90% completion of two homes, and 4 infill projects are in the middle stages of construction. Reconstruction of one foreclosed
residential unit, originally planned for rehabilitation but demolished due to significant structural issues identified during
rehabilitation planning, is approximately 25% complete. Marketing of the sale of a seven units NSP multi-family property located
in the Overton Neighborhood Redevelopment Project area continued. Rent-up to households below 50% AMI was completed in
the fourth quarter of 2011. This project is providing 6 two-bedroom, and 1 accessible 3 bedroom, apartments for households at
or below 50% AMI. Installation of site improvements including landscape and fence buffering, retaining walls, improved parking,
security lighting and site other amenities has also been completed.

Activity Progress Narrative:

NSP3-Independence-DISPActivity Title:

Project Number:

Independence 2008-DN-303

Project Title:

Independence

$0.00$0.00City of Independence

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri814 N Crysler Ave 64050-Independence Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Multifamily Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 12/27 0/0 12/27# of Households 1 1 100.00

0 12/20 0/0 12/20# Owner Households 1 1 100.00

0 0/7 0/0 0/7# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$469,601.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$469,601.00

$0.00

$0.00

$0.00

$469,601.00

$450,385.26

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$450,385.26

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP#-SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County- ACQActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/19# of Housing Units 0

21/19# of Singlefamily Units 0

$0.00     Program Funds Drawdown $450,385.26
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

0 0/0 0/0 0/0# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,796,246.12

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$2,796,246.12

$51,439.00

$0.00

$0.00

$2,792,454.40

$2,468,332.96

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO002

$461,352.09

$0.00

$316,008.40

Apr 1 thru Jun 30, 2012

Activitiy Category:

$316,008.40

$0.00

N/A

03/11/2013

$51,439.00

To Date

03/11/2009

Direct Benefit (Households)

$2,784,341.36

Total Funds Expended

Responsible Organization:

$145,343.69

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-St. Louis County-REHABActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$2,468,332.96$145,343.69St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

21/19# of Properties 0

0/165#Energy Star Replacement Windows 0

0/17#Additional Attic/Roof Insulation 0

0/16#High efficiency heating plants 0

0/16#Efficient AC added/replaced 0

$145,343.69     Program Funds Drawdown $2,468,332.96
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/16#Replaced thermostats 0

0/16#Replaced hot water heaters 0

0/143#Light Fixtures (indoors) replaced 0

0/44#Light  fixtures (outdoors) replaced 0

0/14#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/7#Dishwashers replaced 0

0/0#Units with solar panels 0

0/24#Low flow toilets 0

0/22#Low flow showerheads 0

0/10#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

21/15# of Housing Units 0

21/15# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

101

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside St. Louis County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SCO009

$0.00

$316,008.40

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-
SCO001 and -002 to avoid duplication.

Location Description:

One property leased this quarter for a total of 13 properties so far in the program.

Activity Progress Narrative:

NSP3-St. Louis County-DISPActivity Title:

Project Number:

St. Louis County 2008-DN-306

Project Title:

St. Louis County

$0.00$0.00St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri133 Fenwick 63135-Saint Louis Match / N

Missouri6752 Wynhill 63133-Saint Louis Match / N

Missouri6704 Raymond St 63133-Saint Louis Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 13/15 0/0 13/15# of Households 3 3 100.00

0 0/5 0/0 0/5# Owner Households 0 0 0

0 13/10 0/0 13/10# Renter Households 3 3 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$730,379.55

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$730,379.55

$0.00

$931,491.00

$0.00

$730,379.55

$729,500.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SPR001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$879.55

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$730,379.55

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity NSP3-SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all NSP3-SPR activities.

Location Description:

Activity Progress Narrative:

NSP3-Springfield-ACQActivity Title:

Project Number:

Springfield 2008-DN-304

Project Title:

Springfield

$729,500.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Properties 1

This Report Period Cumulative Actual Total / Expected

Total Total

20/20# of Housing Units 1

$0.00     Program Funds Drawdown $729,500.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/20# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-SPR009

$0.00

$879.55

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all NSP3-SPR- activities are reported here. Because a national objective will not have been
met until the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at NSP3-
SPR001 to avoid duplication.

Location Description:

20 properties have been sold and rented to low income households to date.

Activity Progress Narrative:

NSP3-Springfield-DISPActivity Title:

Project Number:

Springfield 2008-DN-304

Project Title:

Springfield

$0.00$0.00City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri1627 N Hampton 65803-Springfield Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0 20/20 0/0 20/20# of Households 1 1 100.00

0 7/7 0/0 7/7# Owner Households 0 0 100.00

0 13/13 0/0 13/13# Renter Households 1 1 100.00

107

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,600,000.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$1,600,000.00

$0.00

$0.00

$0.00

$1,600,000.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-STL002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,600,000.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity NSP3-STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

NSP3-St. Louis-REHABActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $1,600,000.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

8/8# of Housing Units 0

8/8# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LH - 25% Set-Aside City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

NSP3-STL009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
NSP3-STL activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually
meets the national objective, the information is compiled and reported on this activity. # of Housing units are reported at NSP3-
STL002 to avoid duplication.

Location Description:

$1,600,000 is a part of the Hyde Park South Project. The developer is Duffe Nuermberger (dba Hyde park South Apartments,
LP). The developer will also be using HOME funds on this project. All State NSP funds ($1,600,000) have been drawndown for
1920 Destrehan (3 rental units), 2018-20 Mallincrodt (3 rental units) and 2014 Mallincrodt (2 rental units). These units will be
using $200,000 NSP funds per unit. Two additional properties located at 1435-37 Salisbury (4 rental units) and 3615-17 Blair (3
rental units) are to be rehabbed with Federal NSP funds. According to Joe Fank (the City\'s Housing Analyst working with the
developer), rehab construction on these three buildings is approximately 65% complete.

Activity Progress Narrative:

NSP3-St. Louis-DISPActivity Title:

Project Number:

St. Louis 2008-DN-305

Project Title:

St. Louis

$0.00$0.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/8 0/0 0/8# of Households 0 0 0

0 0/8 0/0 0/8# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,910,708.02

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$1,910,708.02

$0.00

$0.00

$0.00

$1,910,708.02

$1,375,889.10

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$234,698.02

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,610,587.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity. Reduced proposed acquired units from 50-
34 to reflect transfers of units to direct federal grant and to the tier 3 25% set-aside grant.

Location Description:

Activity Progress Narrative:

St. Louis County - ACQActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/34# of Properties 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $1,375,889.10
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

41/34# of Housing Units 0

41/34# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$5,445,055.45

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$5,445,055.45

$0.00

$0.00

$0.00

$5,445,055.45

$2,436,416.80

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$1,216,405.11

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$3,652,821.91

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SCO009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Louis County - REHABActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

41/34# of Properties 0

0/59#Energy Star Replacement Windows 0

0/5#Additional Attic/Roof Insulation 0

0/5#High efficiency heating plants 0

0/5#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $2,436,416.80
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/5#Replaced thermostats 0

0/5#Replaced hot water heaters 0

0/43#Light Fixtures (indoors) replaced 0

0/12#Light  fixtures (outdoors) replaced 0

0/3#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/5#Dishwashers replaced 0

0/0#Units with solar panels 0

0/6#Low flow toilets 0

0/5#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/2#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

41/33# of Housing Units 0

41/33# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI St. Louis County

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SCO009

$0.00

$1,337,906.22

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SCO-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective SCO-
activities to avoid duplication.

Location Description:

9141 Darnell rehabbed by Mehlman was sold to a LMI homebuyer, County will transfer to 2008-DN-306 grant for purposes of
reporting as part of the set aside for families at or below 50% ami during next reporting period, and Construction is underway
for the following properties: By Right On Construction 7520 Marillac; By Rubicon 11109 Florence; By Rubicon 3605
Edmundson; By Rubicon 9439 Echo 120 Florwood Court was leased to a family with income below 120% ami. Demographic
information and green performance measures entered. 11662 Hannibal acquired under State grant, will be rehabbed under
NSP 3 Federal grant, no further reporting will be done through this grant. 11974 Del reo sold during the last reporting period to
a family with income below 120% ami, Green performance measures added, cost certification is complete, final program
income funds will be reported in the next QPR, rehabbed by Seabrook properties. 43089 Dardenne rehabbed by Vatterott was
leased during this reporting period to a family with income below 120% ami and Green performance measures added. 10331
Bon Oak rehabbed by Allman Builders under this grant, sol this reporting period to a low income family, County will transfer
transaction to 2008-DN-306 grant for purposes of reporting as part of the set aside for familes at or below 50% ami.

Activity Progress Narrative:

St. Louis County-DISPActivity Title:

Project Number:

St. Louis County 2008-DN-18

Project Title:

St. Louis County

$0.00$0.00St. Louis County

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

1/0# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 3/0 7/0 19/51# of Households 0 4 52.63

1 3/0 7/0 16/50# Owner Households 0 1 62.50

0 0/0 0/0 3/1# Renter Households 0 3 0.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$186,300.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$186,300.00

$0.00

$0.00

$0.00

$186,300.00

$22,198.08

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK002

$10,025.68

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$22,198.08

Total Funds Expended

Responsible Organization:

$10,025.68

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - REHABActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$22,198.08$10,025.68City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$10,025.68     Program Funds Drawdown $22,198.08
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

2/3# of Housing Units 0

2/3# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$83,000.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$83,000.00

$0.00

$0.00

$0.00

$83,000.00

$15,676.78

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK005

$1,200.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Area Benefit

$15,676.78

Total Funds Expended

Responsible Organization:

$1,200.00

Land Banking - Disposition (NSP Only) Planned

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - LBDActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$15,676.78$1,200.00City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

6/25# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

6/25# of Housing Units 0

$1,200.00     Program Funds Drawdown $15,676.78
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

6/25# of Singlefamily Units 0

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$361,048.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$361,048.00

$0.00

$0.00

$0.00

$361,048.00

$331,778.30

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK006

$3,910.90

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$331,778.30

Total Funds Expended

Responsible Organization:

$3,910.90

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity SIK009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

Sikeston - REDEVActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$331,778.30$3,910.90City of Sikeston

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$3,910.90     Program Funds Drawdown $331,778.30
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

1/31# of Housing Units 0

1/31# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK006a

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Area Benefit (Census)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of a public improvement Under Way

Activity Description:

Location Description:

Construction/Reconstruction of park in census tract 9807.002 to serve area families. 92.6% (463) families in the tract are LMMI.

Activity Progress Narrative:

SIkeston - PFActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

Beneficiaries Performance Measures
Beneficiaries - Area Benefit Census Method

Low Mod Total Low/Mod%

255 73 500# of Persons 65.60

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$61,165.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$61,165.00

$0.00

$0.00

$0.00

$61,165.00

$45,314.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK008

$4,156.69

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$45,314.53

Total Funds Expended

Responsible Organization:

$4,156.69

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

Sikeston - ADMActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$45,314.53$4,156.69City of Sikeston

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$4,156.69     Program Funds Drawdown $45,314.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Sikeston

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SIK009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
SIK-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. The proposed numbers include 3 residential rehab
units and 31 redevelopment units. # of Housing units are reported at respective SIK- activities to avoid duplication.

Location Description:

The expenditures for the quarter ending June 30th should be amended to read that the expenditures in the redevelopment
category are $4,765.50 instead of $3,910.90 as shown on the report. It appears as if the RFF dated 5/23/2012 may not have
been deducted or, it was assigned to the incorrect line in the system. The RFF was for Zwick and Gandt Architecture for
$578.70 and Park & Pool for $275.90 for a total of $854.60, which is the difference. The remaining categories reflect the
accurate expenses when compared to the Request for Funds sheets. The rehab of the structure at 214 Dorothy is nearing
completion. The roof must be replaced, but due to the current heat and safety to the roofers, this is on hold until the weather
breaks. During this period a new, green rated HVAC system was installed. Railings were added to the stairway. There was
mold forming in the wash room and it was removed. The HVAC and work to the structure accounted for $9,747.00 in
expenditures. All of the development has been completed at the park. The expenditures to this part of the project included
completing the shelters and picnic tables, and finish work to the restrooms. The final architectural fees have been received and
were paid during this quarter. This includes $278.68 expended in the rehabilitation column and $4,765.50under redevelopment.
Mowing has begun to the residential properties. Twelve hundred dollars were expended during the second quarter. These
funds were drawn under Land Bank-Disposition. Administrative expenses accounted for the $4,156.69 expenditure in this
category. Work is scheduled to continue to 214 Dorothy. It is due to have a roof replaced and the energy efficient windows

Activity Progress Narrative:

SIkeston-DISPActivity Title:

Project Number:

Sikeston 2008-DN-13

Project Title:

City of Sikeston

$0.00$0.00City of Sikeston

$0.00     Program Funds Drawdown $0.00
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installed during July. The residence at 1329 W. Murray Lane has been gutted. The flooring was particle board and had to be
removed due to swelling and cracks. The wiring is being upgraded to meet all applicable codes. A sub-standard fireplace insert
is scheduled to be removed and the wall repaired. This will be completed in July and August. The roof was previously repaired
in the first quarter. All of the properties are scheduled for mowing, weed eating and maintenance.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/34# of Households 0 0 0

0 0/0 0/0 0/34# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$701,751.67

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$701,751.67

$0.00

$0.00

$0.00

$701,751.67

$688,260.14

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$688,260.14

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

Springfield - ACQActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/18# of Properties 0

0/0# of Parcels acquired voluntarily 0

This Report Period Cumulative Actual Total / Expected

Total Total

$0.00     Program Funds Drawdown $688,260.14
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

20/18# of Housing Units 0

20/18# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 2/0# of Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$855,996.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$855,996.00

$0.00

$0.00

$0.00

$855,996.00

$588,807.63

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR002

$48,134.32

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$588,807.63

Total Funds Expended

Responsible Organization:

$48,134.32

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be reported in the proposed and actual performance measures at Activity SPR009
(Disposition). Because a national objective cannot have been met until the sale or rental of a unit, the information is being
aggregated on that activity for all SPR- activities.

Location Description:

Activity Progress Narrative:

Springfield - REHABActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

$588,807.63$48,134.32City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

20/18# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$48,134.32     Program Funds Drawdown $588,807.63
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

20/18# of Housing Units 8

20/18# of Singlefamily Units 8

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Springfield

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

SPR009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all SPR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective SPR-
activities to avoid duplication.

Location Description:

Continued progress with rehab of land trust properties this quarter.

Activity Progress Narrative:

Springfield-DISPActivity Title:

Project Number:

Springfield 2008-DN-14

Project Title:

City of Springfield

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/18# of Households 0 0 0

0 0/0 0/0 0/13# Owner Households 0 0 0

0 0/0 0/0 0/5# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$483,025.96

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$483,025.96

$14,369.40

$0.00

$0.00

$475,386.40

$362,979.62

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC001

$14,369.40

$0.00

$14,369.40

Apr 1 thru Jun 30, 2012

Activitiy Category:

$14,369.40

$0.00

N/A

03/11/2013

$14,369.40

To Date

03/11/2009

Direct Benefit (Households)

$377,349.02

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STC009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Charles - ACQActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

0/0# of Parcels acquired by admin 0

0/0# of Parcels acquired voluntarily 0

0/0Total acquisition compensation to 0

$0.00     Program Funds Drawdown $362,979.62
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$160,064.60

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$160,064.60

$26,059.60

$0.00

$0.00

$160,064.60

$110,476.18

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC002

$26,059.60

$0.00

$26,059.60

Apr 1 thru Jun 30, 2012

Activitiy Category:

$26,059.60

$0.00

N/A

03/11/2013

$26,059.60

To Date

03/11/2009

Direct Benefit (Households)

$136,535.78

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STC009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Charles - REHABActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$0.00     Program Funds Drawdown $110,476.18
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

5/5# of Housing Units 0

5/5# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$47,232.00

N/A City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$47,232.00

$2,605.00

$0.00

$0.00

$47,232.00

$37,438.13

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC008

$2,605.00

$0.00

$2,605.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$2,605.00

$0.00

N/A

03/11/2013

$2,605.00

To Date

03/11/2009

N/A

$40,043.13

Total Funds Expended

Responsible Organization:

$0.00

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Charles - ADMActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$0.00     Program Funds Drawdown $37,438.13
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

141

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Charles

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STC009

$0.00

$189,514.48

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STC-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STC-
activities to avoid duplication.

Location Description:

The city has acquired, rehabbed and sold three properties to date. The city has acquired no new properties this quarter. We
have State Historic Preservation clearance to move forward with lead abatement and window replacements for our fourth
property. We expect to purchase one additional property.

Activity Progress Narrative:

St. Charles-DISPActivity Title:

Project Number:

St. Charles 2008-DN-15

Project Title:

City of St. Charles

$0.00$0.00City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 1/0 3/5# of Households 0 0 66.67

0 1/0 1/0 3/5# Owner Households 0 0 66.67
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$781,837.55

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$781,837.55

$0.00

$0.00

$0.00

$772,720.65

$391,637.53

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ002

$19,117.60

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$143,230.14

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$534,867.67

Total Funds Expended

Responsible Organization:

$19,117.60

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Joseph - REHABActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$391,637.53$19,117.60City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Properties 2

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

$19,117.60     Program Funds Drawdown $391,637.53
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

10/8# of Housing Units 2

10/8# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$1,567,582.26

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$1,567,582.26

$0.00

$0.00

$0.00

$1,547,354.90

$1,142,116.43

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ006

$13,217.32

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$300,392.47

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$1,442,508.90

Total Funds Expended

Responsible Organization:

$13,217.32

Construction of new housing Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STJ009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.

Location Description:

Activity Progress Narrative:

St. Joseph - REDEVActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$1,142,116.43$13,217.32City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

$13,217.32     Program Funds Drawdown $1,142,116.43
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Sites re-used 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

9/10# of Housing Units 0

9/10# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0

147

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$192,954.23

N/A City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$192,954.23

$0.00

$0.00

$0.00

$188,945.89

$129,261.42

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ008

$2,006.78

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$10,139.89

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

N/A

$139,401.31

Total Funds Expended

Responsible Organization:

$2,006.78

Administration Under Way

Activity Description:

Location Description:

Activity Progress Narrative:

St. Joseph - ADMActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$129,261.42$2,006.78City of St. Joseph

No Accomplishments Performance Measures found.

Accomplishments Performance Measures

No Beneficiaries Performance Measures found.

Beneficiaries Performance Measures

$2,006.78     Program Funds Drawdown $129,261.42
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Joseph

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$195,777.99

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STJ009

$0.00

$649,540.49

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STJ-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STJ-
activities to avoid duplication.

Location Description:

Seven properties have sold to date, with two this quarter. One of our redeveloped properties has a sale contract pending and
one of the rehab properties is scheduled to close on July 26th.

Activity Progress Narrative:

St. Joseph-DISPActivity Title:

Project Number:

St. Joseph 2008-DN-16

Project Title:

City of St. Joseph

$0.00$0.00City of St. Joseph

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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Activity Locations
Address County State ZipCity Status / Accept

Missouri3308 N 9th 64501-Saint Joseph Match / N

Missouri2710 Mary 64501-Saint Joseph Match / N

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

1 2/0 2/0 7/19# of Households 0 2 57.14

1 2/0 2/0 7/19# Owner Households 0 2 57.14
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$2,108,750.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$2,108,750.00

$36,437.00

$0.00

$0.00

$2,108,750.00

$760,061.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL002

$229,434.00

$0.00

$36,437.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$36,437.00

$0.00

N/A

03/11/2013

$36,437.00

To Date

03/11/2009

Direct Benefit (Households)

$796,498.00

Total Funds Expended

Responsible Organization:

$192,997.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Total households benefitting will be included in the proposed and actual numbers for the sale/disposition of the properties on
activity STL009. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets
the national objective, the information is being aggregated in the Disposition activity.
 

Location Description:

Activity Progress Narrative:

St. Louis - REHABActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$760,061.00$192,997.00City of St. Louis

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

$192,997.00     Program Funds Drawdown $760,061.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

11/9# of Housing Units 2

11/9# of Singlefamily Units 2

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of St. Louis

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

STL009

$0.00

$36,437.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
STL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. # of Housing units are reported at respective STL-
activities to avoid duplication.

Location Description:

835 Harlan - used both Federal NSP and $20,000 of State 1 NSP Funds for acquisition which completes this activity. This
property will be rehabbed by the Riverview West Florissant CBDO. The drawings are complete. Construction has not started
yet. 2418 N. Euclid - the rehab on this property is still 90% complete. 2834 Russell - this property used $2,000 State 1 NSP
funds as Buyers Incentive. The property was sold and we received $57,255 in Program Income. The person who bought the
rehabbed property is a single white male with an annual income of $43,000. 3021 Texas - State 1 NSP funds for this property
were used for acquisition. The acquisition was completed on 06/10/2010. An RFP has been issued, however there is no activity
at this time. 3160 Ohio - The rehab of this property has been completed and it was put on the market for $149,000. The price
has now been reduced to $129,000. It has not sold yet. 4100 Minnesota - State 1 NSP funds for this property were used for
acquisition which is complete. Another RFP was issued, however no interest yet. 4325 Ashland - The rehab of this property is
approximately 75% complete. The building was previously two units and will be converted to a single-family unit. 4420 Sexauer
- ACTS Partnership is the developer. Rehab construction started at the end of March 2012. It is now 45% complete. 4423 Red
Bud - State 1 NSP funds for this property were used for acquisition, which was completed on 05/20/2010. Although an RFP has
been issued, there has been no interest from a developer. 4535 Adelaide - ACTS Partnership was selected as the developer
late last year. Their rehab plan has been approved and it is now 5% complete. 4753 Michigan - Rehab of the property was

Activity Progress Narrative:

St. Louis-DISPActivity Title:

Project Number:

St. Louis 2008-DN-17

Project Title:

City of St. Louis

$0.00$0.00City of St. Louis

$0.00     Program Funds Drawdown $0.00
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completed last year and it sold on 01/20/2012 for $92,000. The homebuyer is a 47 year old African American male with a family
size of 3 and an annual household income of $39,195. 4901 Penrose - The developer\\\'s (Ujama) budget has been approved
and they anticipate starting construction by the end of July. 4917 Penrose - The developer\\\'s (Ujama) budget has been
approved and they anticipate starting rehab construction by the end of July. 5010 Grace - We will be moving $2,000 from
Adelaide into this project to be used as Buyers Incentive. There is a utility easment issue, so construction has not started yet.
5601 Goodfellow - The Riverview West Florissant CBDO is the developer and a new budget has been approved. this project
will be using Federal NSP funds and HOME funds for rehab. 5609 Goodfellow - The Riverview West Florissant CBDO is
working on drawings and has met with a potential contractor. 5727 Pamplin - The Riverview West Florissant CBDO has
submitted a new budget and it has been approved and will be using HOME funds. 8304 Peggy - The Riverview West Florissant
CBDO has started construction and is approximately 25% complete.

No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/12# of Households 0 0 0

0 0/0 0/0 0/8# Owner Households 0 0 0

0 0/0 0/0 0/4# Renter Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$40,599.80

NSP Only - LMMI City of Troy

Total Projected Budget from All Sources

Match Contributed

$40,599.80

$3,247.92

$0.00

$10,752.23

$40,599.80

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRO009

$3,247.92

$142,645.41

$3,247.92

Apr 1 thru Jun 30, 2012

Activitiy Category:

$40,599.80

$0.00

N/A

03/11/2013

$3,247.92

To Date

03/11/2009

Direct Benefit (Households)

$40,599.80

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total households benefitting include the proposed and actual numbers for the sale/disposition of the properties related to all
COL-activities. Since the sale or rental of the property to an income-qualifying homeowner is the activity that actually meets the
national objective, the information is compiled and reported on this activity. Two units will be short-term rental until a buyer can
be found for the property. # of Housing units are reported at respective TRO- activities to avoid duplication.

Location Description:

Project is progressing well. Three properties have been rented.

Activity Progress Narrative:

Troy-DISPActivity Title:

Project Number:

Troy 2008-DN-19

Project Title:

City of Troy

$0.00$0.00City of Troy

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 2/0 2/0 5/10# of Households 0 0 80.00

0 0/0 2/0 3/8# Owner Households 0 0 66.67

0 2/0 0/0 2/2# Renter Households 0 0 100.00
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,899.02

NSP Only - LMMI City of Truesdale

Total Projected Budget from All Sources

Match Contributed

$30,899.02

$700.28

$0.00

$3,000.00

$30,899.02

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

TRU009

$700.28

$141,385.52

$700.28

Apr 1 thru Jun 30, 2012

Activitiy Category:

$30,899.02

$0.00

N/A

03/11/2013

$700.28

To Date

03/11/2009

Direct Benefit (Households)

$30,899.02

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all TRU- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. In addition three of the four proposed units will be rented
short-term prior to long-term homeownership. # of Housing units are reported at respective TRU- activities to avoid duplication.

Location Description:

All units have been completed. One unit is under contract and one has been rented.

Activity Progress Narrative:

Truesdale-DISPActivity Title:

Project Number:

Truesdale 2008-DN-20

Project Title:

City of Truesdale

$0.00$0.00City of Truesdale

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 2/0 4/7# of Households 0 0 50.00

0 0/0 1/0 1/4# Owner Households 0 0 100.00

0 0/0 1/0 3/3# Renter Households 0 0 33.33
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$30,176.57

NSP Only - LMMI City of Warrenton

Total Projected Budget from All Sources

Match Contributed

$30,176.57

$2,087.98

$0.00

$0.00

$30,176.57

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WAR009

$2,087.98

$339,451.17

$2,087.98

Apr 1 thru Jun 30, 2012

Activitiy Category:

$30,176.57

$0.00

N/A

03/11/2013

$2,087.98

To Date

03/11/2009

Direct Benefit (Households)

$30,176.57

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for all WAR- activities are reported here. Because a national objective will not have been met until
the unit is sold or rented, all beneficiary data will be aggregated here. # of Housing units are reported at respective WAR-
activities to avoid duplication.

Location Description:

All units have been completed. 3 homes have sold and two units remain for sale.

Activity Progress Narrative:

Warrenton-DISPActivity Title:

Project Number:

Warrenton 2008-DN-21

Project Title:

City of Warrenton

$0.00$0.00City of Warrenton

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 1/0 3/5# of Households 0 0 33.33

0 0/0 1/0 3/5# Owner Households 0 0 33.33

161

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$270,785.00

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources

Match Contributed

$270,785.00

$0.00

$0.00

$0.00

$270,785.00

$203,243.12

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB001

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$203,243.12

Total Funds Expended

Responsible Organization:

$0.00

Acquisition - general Under Way

Activity Description:

Total households benefitting will reported at the time of sale/disposition of acquired properties under the WEB009 activity.

Location Description:

Activity Progress Narrative:

Webb City - ACQActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

$0.00     Program Funds Drawdown $203,243.12
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$70,370.00

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources

Match Contributed

$70,370.00

$0.00

$0.00

$0.00

$70,370.00

$62,875.71

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB002

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$62,875.71

Total Funds Expended

Responsible Organization:

$0.00

Rehabilitation/reconstruction of residential structures Under Way

Activity Description:

Households benefitting will be reported at the time of sale/dispostion of the properties at the Disposition line item - WEB009.

Location Description:

Activity Progress Narrative:

Webb City - REHABActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Properties 0

0/0#Energy Star Replacement Windows 0

0/0#Additional Attic/Roof Insulation 0

0/0#High efficiency heating plants 0

0/0#Efficient AC added/replaced 0

0/0#Replaced thermostats 0

$0.00     Program Funds Drawdown $62,875.71
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

0/0#Replaced hot water heaters 0

0/0#Light Fixtures (indoors) replaced 0

0/0#Light  fixtures (outdoors) replaced 0

0/0#Refrigerators replaced 0

0/0#Clothes washers replaced 0

0/0#Dishwashers replaced 0

0/0#Units with solar panels 0

0/0#Low flow toilets 0

0/0#Low flow showerheads 0

0/0#Units with bus/rail access 0

0/0#Units exceeding Energy Star 0

0/0#Sites re-used 0

0/0#Units deconstructed 0

0/0#Units ¿ other green 0

0/0Activity funds eligible for DREF (Ike 0

0/0# ELI Households (0-30% AMI) 0

This Report Period Cumulative Actual Total / Expected

Total Total

3/4# of Housing Units 0

3/4# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 0/0 0/0 0/0# of Households 0 0 0

0 0/0 0/0 0/0# Owner Households 0 0 0
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Grantee Activity Number:

Projected Start Date:

Benefit Type:

Overall

$0.00

NSP Only - LMMI City of Webb City

Total Projected Budget from All Sources

Match Contributed

$0.00

$0.00

$0.00

$0.00

$0.00

$0.00

Total Budget

National Objective:

     Program Income Drawdown

Activity Status:

Program Income Received

Total Funds Drawdown

Projected End Date:

Completed Activity Actual End Date:

Total Obligated

WEB009

$0.00

$0.00

$0.00

Apr 1 thru Jun 30, 2012

Activitiy Category:

$0.00

$0.00

N/A

03/11/2013

$0.00

To Date

03/11/2009

Direct Benefit (Households)

$0.00

Total Funds Expended

Responsible Organization:

$0.00

Disposition Under Way

Activity Description:

Total Households benefitting for the Webb City project activities WEB001, WEB002 and WEB003 are reported here at the time
of sale/disposition. # of Housing units are reported at respective WEB- activities to avoid duplication.

Location Description:

Webb City has demolished one home that is being used as a community gathering spot in downtown- near City Hall.  Two
homes have been given to Habitat for Humanity.  Both Habitat homes have been rehabbed and currently have families living in
them.  Two homes have been rehabbed and are up for sale.  
>The Mayor and City Council have been discussing the option of putting an RFP together for management of the two homes as
affordable rental homes.  This decision will be made by the end of July.  The current hope/preference is to sell both homes.

Activity Progress Narrative:

Webb City-DISPActivity Title:

Project Number:

Webb City 2008-DN-22

Project Title:

Webb City

$0.00$0.00City of Webb City

Accomplishments Performance Measures
This Report Period Cumulative Actual Total / Expected

Total Total

0/0# of Housing Units 0

0/0# of Singlefamily Units 0

$0.00     Program Funds Drawdown $0.00
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No Activity Locations found.

Activity Locations

No Other Funding Sources Found

Other Funding Sources Amount

Total Other Funding Sources

No Other Match Funding Sources Found

Other Funding Sources Budgeted - Detail

Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%

0 1/0 0/0 1/3# of Households 0 0 100.00

0 1/0 0/0 1/3# Owner Households 0 0 100.00

Monitoring, Audit, and Technical Assistance
Event Type This Report Period To Date

Monitoring, Audits, and Technical Assistance 0 69

Monitoring Visits 0 0

Audit Visits 0 0

Technical Assistance Visits 0 0

Monitoring/Technical Assistance Visits 0 0

Report/Letter Issued 0 48
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